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ESTIMATE RUN 03/12/2019

ESTIMATE SUMMARY 08:40:58

CONTID: C22320         ESTIMATE NO: 0008 PROG 2005

PCN: 22320-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REPLACEMENT OF STR. M-16-P ON PERCENT TIME:

PROJECT NO: FBR069A-034                   

REPLACEMENT OF STR M-16-P

NAME OF ROAD:  

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING

9002 N. MOORE RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LITTLETON CO 80125     (303)791-5642 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,883,631.86 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,759,000.00 NON-PARTICIPATING 200,639.13

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.72

WORK DAYS

WORK DAYS

97.16%

82,010.42

200,639.13

200,639.13

200,639.13

$

$

$

$

43,571.28

2,758,050.16

2,801,621.44

0.00

2,801,621.44

-41,385.00

0.00

2,760,236.44

0.00

AMOUNT DUE 2,760,236.44 200,639.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 200,639.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

143.0 TIME ALLOW: 228

ORIG TIME ALLOW: 228

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/30/201802/22/2019

04/12/2018

04/18/2018

04/30/2018

04/30/2018
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PCN: 22320-BID    ESTIMATE RUN 03/12/2019

PROJECT: FBR069A-034                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 2.800

0.000

201-00001  
 

10,021.032.800

0.00

2.800

ACRE

3,578.94000

0010 Removal of Delineator 12.000

0.000

202-00090  
 

33.6012.000

0.00

12.000

EACH

2.80000

0015 *Removal of Asphalt Mat (Planing) 3,630.000

0.000

202-00240  
 

36,300.003,630.000

0.00

3,646.000

SY  

10.00000

0020 *Removal of Fence 1,749.000

0.000

202-01000  
 

1,853.941,749.000

0.00

1,749.000

LF  

1.06000

0025 *Removal of Guardrail Type 3 747.000

0.000

202-01130  
 

13,393.71747.000

0.00

747.000

LF  

17.93000

0030 *Removal of End Anchorage 4.000

0.000

202-01300  
 

1,148.804.000

0.00

4.000

EACH

287.20000

0035 Sawing Asphalt Material (6 Inch) 60.000

0.000

202-05026  
 

638.4060.000

0.00

60.000

LF  

10.64000

0040 *Embankment Material (Complete In Place) 8,911.000

0.000

203-00060  
 

117,090.548,911.000

0.00

8,911.000

CY  

13.14000

0045 Embankment Material (Complete In Place) (Special) 3,932.000

196.000

203-00062  
 

113,189.764,128.000

5,374.32

4,128.000

CY  

27.42000

0050 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

107.45000

0055 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

113.45000
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PCN: 22320-BID    ESTIMATE RUN 03/12/2019

PROJECT: FBR069A-034                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Dozing 4.500

0.000

203-01550  
 

605.034.500

0.00

5.000

HOUR

134.45000

0065 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

92.45000

0070 *Potholing 10.500

0.000

203-01597  
 

3,392.8710.500

0.00

11.000

HOUR

323.13000

0075 Stockpile Topsoil 0.000

500.000

207-00210  
 

3,215.00500.000

3,215.00

500.000

CY  

6.43000

0080 Topsoil (Onsite)-(Pilot Program ONLY) 2,626.700

0.000

207-00700  
 

13,632.572,626.700

0.00

4,564.000

CY  

5.19000

0085 Subgrade Soil Preparation - (Pilot Program ONLY) 14,499.900

0.000

207-00704  
 

4,349.9714,499.900

0.00

25,071.000

SY  

0.30000

0090 *Erosion Log Type 1 (12 Inch) 557.000

0.000

208-00002  
 

1,776.83557.000

0.00

557.000

LF  

3.19000

0095 *Silt Fence 2,789.000

0.000

208-00020  
 

4,127.722,789.000

0.00

2,800.000

LF  

1.48000

0100 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

5.32000

0105 Concrete Washout Structure 2.000

0.000

208-00045  
 

3,986.142.000

0.00

2.000

EACH

1,993.07000

0110 Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000.000

0.00

0.000

LF  

18.04000
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PCN: 22320-BID    ESTIMATE RUN 03/12/2019

PROJECT: FBR069A-034                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Pre-fabricated Vehicle Tracking Pad 4.000

0.000

208-00075  
 

21,664.724.000

0.00

4.000

EACH

5,416.18000

0120 Removal and Disposal of Sediment (Labor) 6.000

0.000

208-00103  
 

290.046.000

0.00

6.000

HOUR

48.34000

0125 Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

288.622.000

0.00

2.000

HOUR

144.31000

0130 Sweeping (Sediment Removal) 9.000

0.000

208-00106  
 

901.809.000

0.00

9.000

HOUR

100.20000

0135 Removal of Trash 13.000

0.000

208-00107  
 

1,481.3513.000

0.00

13.000

HOUR

113.95000

0140 Erosion Control Management 15.500

1.000

208-00207  
 

2,612.1116.500

158.31

16.500

DAY 

158.31000

0145 *Compost (Mechanically Applied) - (Pilot Program ONLY) 194.700

0.000

212-00701  
 

6,886.54194.700

0.00

346.000

CY  

35.37000

0150 *Humate - (Pilot Program ONLY) 599.200

0.000

212-00703  
 

671.10599.200

0.00

1,062.000

LB  

1.12000

0155 *Mycorrhizae - (Pilot Program ONLY) 69.400

0.000

212-00704  
 

856.4069.400

0.00

118.000

LB  

12.34000

0160 *Seeding (Native) Drill - (Pilot Program ONLY) 2.670

0.000

212-00706  
 

1,715.422.670

0.00

4.930

ACRE

642.48000

0165 *Seeding (Native) Broadcast - (Pilot Program ONLY) 0.320

0.000

212-00708  
 

412.560.320

0.00

0.560

ACRE

1,289.24000
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PCN: 22320-BID    ESTIMATE RUN 03/12/2019

PROJECT: FBR069A-034                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mulching (Weed Free Straw) 2.620

0.000

213-00004  
 

1,630.352.620

0.00

4.930

ACRE

622.27000

0175 *Mulch Tackifier 524.000

0.000

213-00061  
 

1,142.32524.000

0.00

1,200.000

LB  

2.18000

0180 *Bonded Fiber Matrix 3.000

0.000

213-00150  
 

8,456.523.000

0.00

3.000

ACRE

2,818.84000

0185 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

2,126.300

0.000

216-00201  
 

5,209.442,126.300

0.00

3,211.000

SY  

2.45000

0190 *Herbicide Treatment 3.500

0.000

217-00020  
 

465.403.500

0.00

4.000

HOUR

132.97000

0195 *Noxious Weed Management 1.000

0.000

218-00000  
 

904.161.000

0.00

1.000

L S 

904.16000

0200 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

31.63000

0205 Aggregate Base Course (Class 6) 3,320.910

0.000

304-06000  
 

77,908.553,320.910

0.00

3,320.910

TON 

23.46000

0210 *Hot Mix Asphalt (Patching) (Asphalt) 47.560

0.000

403-00720  
 

10,118.3947.560

0.00

50.000

TON 

212.75000

0215 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 1,691.200

0.000

403-34721  
 

193,710.051,691.200

0.00

1,693.000

TON 

114.54000

0220 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

253.000

GAL 

4.26000
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PCN: 22320-BID    ESTIMATE RUN 03/12/2019

PROJECT: FBR069A-034                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Riprap (9 Inch) 4.000

0.000

506-00209  
 

649.484.000

0.00

4.000

CY  

162.37000

0230 *Guardrail Type 3 (6-3 Post Spacing) 31 inch Midwest 
Guardrail System

463.000

0.000

606-00301  
 

13,718.69463.000

0.00

463.000

LF  

29.63000

0235 *Transition Type 3G 4.000

0.000

606-01370  
 

9,130.884.000

0.00

4.000

EACH

2,282.72000

0240 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

9,918.044.000

0.00

4.000

EACH

2,479.51000

0245 *End Post 18.000

0.000

607-00005  
 

3,542.2218.000

0.00

18.000

EACH

196.79000

0250 *Corner and Line Brace Post 12.000

0.000

607-00010  
 

2,808.1212.000

0.00

12.000

EACH

234.01000

0255 *Fence Barbed Wire with Metal Posts 1,791.000

0.000

607-01000  
 

4,764.061,791.000

0.00

1,791.000

LF  

2.66000

0260 *Fence (Temporary) 2,000.000

0.000

607-11580  
 

10,220.002,000.000

0.00

2,000.000

LF  

5.11000

0265 *16 Foot Gate 2.000

0.000

607-60116  
 

1,276.462.000

0.00

2.000

EACH

638.23000

0270 Curb Type 6 (Section M) 207.000

0.000

609-60011  
 

3,303.72207.000

0.00

207.000

LF  

15.96000

0275 Delineator (Type I) 19.000

0.000

612-00001  
 

3,672.1319.000

0.00

19.000

EACH

193.27000
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PCN: 22320-BID    ESTIMATE RUN 03/12/2019

PROJECT: FBR069A-034                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Delineator (Type III) 6.000

0.000

612-00003  
 

107.706.000

0.00

6.000

EACH

17.95000

0285 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

2.000

EACH

1,665.44000

0290 *Detour 1.000

0.000

621-00425  
 

378,798.201.000

0.00

1.000

L S 

378,798.20000

0295 24 Inch Drainage Pipe (Class 0) (Complete In Place) 67.000

0.000

624-20025  
 

3,599.9167.000

0.00

67.000

LF  

53.73000

0300 *Construction Surveying 0.642

0.000

625-00000  
 

16,389.650.642

0.00

1.000

L S 

25,529.05000

0305 *Mobilization 1.000

0.000

626-00000  
 

242,620.341.000

0.00

1.000

L S 

242,620.34000

0310 *Public Information Services (Tier IV) 0.800

0.000

626-01104  
 

5,956.780.800

0.00

1.000

L S 

7,445.98000

0315 *Pavement Marking Paint (High Build) 38.000

0.000

627-00013  
 

4,053.4638.000

0.00

38.000

GAL 

106.67000

0320 *Flagging 765.000

0.000

630-00000  
 

17,901.00765.000

0.00

765.000

HOUR

23.40000

0325 *Traffic Control Inspection 144.000

0.000

630-00007  
 

53,917.92144.000

0.00

150.000

DAY 

374.43000

0330 *Traffic Control Management 45.000

0.000

630-00012  
 

16,849.3545.000

0.00

45.000

DAY 

374.43000
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PCN: 22320-BID    ESTIMATE RUN 03/12/2019

PROJECT: FBR069A-034                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Flashing Beacon (Solar) 5.400

0.000

630-80002  
 

2,642.275.400

0.00

6.000

EACH

489.31000

0340 *Barricade (Type 3 M-B) (Temporary) 7.200

0.000

630-80336  
 

1,723.187.200

0.00

8.000

EACH

239.33000

0345 *Construction Traffic Sign (Panel Size A) 8.100

0.000

630-80341  
 

430.768.100

0.00

9.000

EACH

53.18000

0350 *Construction Traffic Sign (Panel Size B) 27.000

0.000

630-80342  
 

1,546.2927.000

0.00

30.000

EACH

57.27000

0355 *Construction Traffic Sign (Panel Size C) 5.400

0.000

630-80343  
 

430.815.400

0.00

6.000

EACH

79.78000

0360 *Construction Traffic Sign (Special) 48.600

0.000

630-80344  
 

930.6948.600

0.00

54.000

SF  

19.15000

0365 *Portable Message Sign Panel 4.500

0.000

630-80355  
 

28,720.174.500

0.00

5.000

EACH

6,382.26000

0370 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

850.97000

0375 *Drum Channelizing Device (With Light) (Steady Burn) 42.300

0.000

630-80364  
 

2,249.5142.300

0.00

47.000

EACH

53.18000

0380 Concrete Barrier (Temporary) 3,294.000

0.000

630-80370  
 

86,796.903,294.000

0.00

3,660.000

LF  

26.35000

0385 *Traffic Cone 27.000

0.000

630-80380  
 

287.2827.000

0.00

40.000

EACH

10.64000
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PCN: 22320-BID    ESTIMATE RUN 03/12/2019

PROJECT: FBR069A-034                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Impact Attenuator (Temporary) 3.600

0.000

630-85010  
 

21,061.443.600

0.00

4.000

EACH

5,850.40000

0395 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

7,295.000

F A 

1.00000

0400 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 F/A Fuel Cost Adjustment 2,674.370

13.010

700-70016  
 

2,687.382,687.380

13.01

3,000.000

F A 

1.00000

0410 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

2,400.000

F A 

1.00000

0415 F/A Asphalt Cement Cost Adjustment 2,968.030

0.000

700-70019  
 

2,968.032,968.030

0.00

3,000.000

F A 

1.00000

0420 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

1,600.000

F A 

1.00000

0425 F/A Erosion Control 0.000

191,878.490

700-70380  
 

191,878.49191,878.490

191,878.49

191,878.490

F A 

1.00000

0535 F/A Payment of Invoice from Ground Engineering 7,295.000

0.000

700-70034  
 

7,295.007,295.000

0.00

7,295.000

F A 

1.00000

0540 Added Item (Dollar)/ Overweight Vehicles -3,064.000

0.000

900-00006  
 

-3,064.00-3,064.000

0.00

0.000

DOL 

1.00000

CAT 1,817,864.07200,639.131,896,195.43CURRENT AMT0200 $ $ $
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PCN: 22320-BID    ESTIMATE RUN 03/12/2019

PROJECT: FBR069A-034                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:58

CUMULATIVE
AMOUNT

CAT NO0300 M-16-P 

0430 Removal of Bridge 1.000

0.000

202-00400  
 

131,798.951.000

0.00

1.000

EACH

131,798.95000

0435 Structure Excavation 258.000

0.000

206-00000  
 

4,613.04258.000

0.00

258.000

CY  

17.88000

0440 Structure Backfill (Class 1) 836.000

0.000

206-00100  
 

31,049.04836.000

0.00

836.000

CY  

37.14000

0445 Mechanical Reinforcement of Soil 655.000

0.000

206-00360  
 

10,499.65655.000

0.00

655.000

CY  

16.03000

0450 Filter Material (Class B) 44.000

0.000

206-00520  
 

5,434.0044.000

0.00

44.000

CY  

123.50000

0455 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

0.000

TON 

114.54000

0460 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

4.26000

0465 Geotextile (Separator) (Class 1) 1,569.000

0.000

420-00132  
 

2,604.541,569.000

0.00

1,569.000

SY  

1.66000

0470 Pile Tip 20.000

0.000

502-00460  
 

2,416.4020.000

0.00

20.000

EACH

120.82000

0475 *Steel Piling (HP 12x74) 1,401.000

0.000

502-11274  
 

77,629.411,401.000

0.00

1,401.000

LF  

55.41000

0480 Soil Riprap (12 Inch) 851.000

0.000

506-00412  
 

67,526.85851.000

0.00

851.000

CY  

79.35000
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PCN: 22320-BID    ESTIMATE RUN 03/12/2019

PROJECT: FBR069A-034                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:58

CUMULATIVE
AMOUNT

CAT NO0300 M-16-P 

0485 *Waterproofing (Membrane) 666.700

0.000

515-00120  
 

18,574.26666.700

0.00

667.000

SY  

27.86000

0490 Bridge Expansion Device (0-4 Inch) 102.000

0.000

518-01004  
 

20,800.86102.000

0.00

120.000

LF  

203.93000

0495 *Concrete Class D (Bridge) 392.000

0.000

601-03040  
 

241,358.32392.000

0.00

392.000

CY  

615.71000

0500 *Reinforcing Steel (Epoxy Coated) 66,735.000

0.000

602-00020  
 

84,086.1066,735.000

0.00

66,735.000

LB  

1.26000

0505 *Bridge Rail Type 10M 316.000

0.000

606-11030  
 

61,307.16316.000

0.00

316.000

LF  

194.01000

0510 2 Inch Electrical Conduit 610.000

0.000

613-00200  
 

4,026.00610.000

0.00

610.000

LF  

6.60000

0515 *Prestressed Concrete I (BT63) 548.000

0.000

618-00163  
 

176,461.48548.000

0.00

548.000

LF  

322.01000

CAT 940,186.060.00943,865.16CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 Field Office (Class 2) 1.000

0.000

620-00002  
 

30,986.731.000

0.00

1.000

EACH

30,986.73000

0525 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

11,201.721.000

0.00

1.000

EACH

11,201.72000

0530 Sanitary Facility 1.000

0.000

620-00020  
 

1,382.821.000

0.00

1.000

EACH

1,382.82000

CAT 43,571.270.0043,571.27CURRENT AMT0400 $ $ $

$ 2,801,621.40200,639.13$2,883,631.86$CURRENT AMTPROJECT TOTAL


